
Week Of: Aug 3-6

Date Street Section Activity Work Hours Comments

Monday 800 & 900 South Fairfax St Pave 7am to 5pm

Tuesday Alley behind 417 E Luray St Mill/Pave 7am to 5pm

Wednesday Alley to the right of 1219 Oronoco St Mill/Pave 7am to 5pm

Thursday Alley to the right of 909 Pendelton St Pave 7am to 5pm

Friday

3 Week Lookahead

Date Street Section(s) Day/ Night

Aug 10 to Aug 13 Alley to the right of 222 N Patrick St Mill/Pave Day

 Alley left of 112 South Patrick St Mill/Pave Day

 Alley to the left of 1114 Powhatan St Mill/Pave Day

Alley to the right of 901 Bashford Lane Mill/Pave Day

 

  

Work Completed FY15

Date Completed Street Section

6/16/2015 2800 Shirlington Rd

6/23/2015 100 Telegraph Road

6/30/2015 Biketrail at Holmes Run and S Jenkins St

7/1/2015 Biketrail from Duke St to S Jordan St

7/16/2015 Holmes Run Biketrail between Duke & Ripley

7/24/2015 Oronoco Biketrail between Pendelton & First

7/30/2015 700 & 800 South Pitt St

City of Alexandria, VA T&ES Public Works Services

Weekly Street Patching and Small Paving Status Update and 3 Week Lookahead

Note - schedule subject to change based on weather and other factors that influence the pace of construction.

Kathmar Patch Crew 

City Barricades will be 

placed at both ends of 

the jobsite in view of all 

pedestrians who use 

the Biketrail.


